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ENVIRONMENTAL PROTECTION AGENCY (g @ PY
Technical Enforcement Support at Hazardous Waste Sites
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APPROPRIATION: (8 CERCLA TESNO. IV goux ASSIGNMENT NO. 489
O RCRA Contract No. 68-01-7351 Original
DO Other Name K1 Amendment No. |
Funding Acct. No. Prime Contractor Jacobs Priortty: & Normal [] Expedite® (] Emergency
SITRFACIITY: SAUGET _SATIGET 11 v
o« Projact Neme smmuuyuﬁm(cawmmy) State __RegionHQ
NPL S#te: [J Finalor Proposed List XX No Site Acct. #? SCAP Activity Link: 005
RACRA Faclity: (] Yes [J No Facilty ID#
PURPOSE:
O initiste New Work Assignment XX Work Plan Approval’* 0 Oisapprove Work Plan  (Contractor will immediately stop work)

(0 Work Plan Revision O Revised WP Approval 0O Closeout Work Assignment (Al final deliverables received)
STATEMENT Attach a Detalled SOW) (See Reporting Requirements):
Task Type ecgica Review o Documents Task No.: 60

(Whust identity tauk fype and number acoording 10 TES User's Guide 10 show activily is within the oversll TES contract SOW)
SummenT- onts.  The workplan submitted by Jacobs dated 9/22/87 has been received, reviewed

“~fand 1is “hereby approved aub;_e_c_g_sg_ the following changes (see attached).
BASE PERIOD OPTION PERIOD
(Authorized only if contract option is exercised)
TES Ii: Use Option Column
Previously Approved L%lo SI! 932 Previously Approved 385 %T?,'é’oo TES Il & IV: Base period ends
e e =194 5—_11;%_52 This Action 394~ 10,052 93087, Anyy
Totad 50 4,880 Total 494 2 §25,952 work required
after that date
PERIOD OF PERFORMANCE PERIOD OF PERFORMANCE should appear in
F . rom:
Tr:m Effective date below To: 9730788 i date) option column.
date not o base pariod ending dale)

(Do not inchude clerical or Expert Witwes hours in the LOE estimate. Expert Witness costs are conmidersd "Other Direct Costs.” Estimate the Expert Witness hours in the sliached Saope of Work )

Reference Info.: X) Attached [J Transmitted Separately (] Pickup From

No. of Pages 10 Folow 4
(inchuding SOW)

REPO REQUIREMENTS: [ Briefing(s) [ Letter Report 1 Draft Report R Final Report**®
Deliverables are 10 be marked ENFORCEMENT CONFIDENTIAL: [XYes [J No

mm“mmmﬁmﬁsmﬂMﬂ“mlmhmﬂ.ﬂ“mﬂ jred for 3 rom
e I CSTEE
NmaTOR: _ David Tavero 2 )Z;:,‘ 4’_‘ ia—*‘—\r/ ]0-22 '17
Date

Primary Contact

3 Other
N

CERCLA ENIO! Phoneno _ (312) 886-4749
Aadress M | FTS Of-NET
CONCURReNcE: _ Eva Howard [0—A3-5 7
Regional Contact Date
APPROVAL.:
Project Officer (HQ TES P.O.) Date
Contracting Officer Date
(Effective Date)
CONTRACTOR ACKNOWLEDGEMENT OF RECEIPT:
Signature and Titie Oate

“Justification required in comment section. “*Required within 45 days of effactive date or work stops.  ***30 day minimum required between dralt and final report.

Revisad: Masch 1, 1087
Shest 1 White ~ Contracting Oficer Copy (Washington, D.C.), Sheet 2 Green — Project Office Copy (Washington, D.C.), Sheset 3 Canery — Contractor Copy
Sheet 4 Pink — Acknowiedge Copy. Sheet 5 Goldenrod — Finanos OMice/RTP, Photocopies to: Regional Contact, Primary Contact, and Regional Coordinator



figures and tables to be generated in the report. Approximately 20 figures
and tables are assumed. Comwments on the project plan will be received
approximately two weeks after submission at a one-day meeting to be scheduled
between the EPA Region V Primary Contact, contractor Project Manager and
technical performer. After the comment meeting and during the spame trip,
travel to the gite and to the Illinois EPA (Springfield, IL) will complete the
site background dats retrieval and collection phases. It is assumed that
approximately 300 pages of background data will be collected and reviewed.

The major deliverable will be a report summarizing the ground-water monitoring
and source material data. This report will concisely summarize past and
on-going activities at the sites. Emphasis will be placed on presenting the
data in both graphic and tabular formats. Using the expertise of a-stefl ~
geohydrologist, the report will evaluate conclusions and recommendations fevel
discussed in site reports and identify any data gaps. Jt 1s estimated that neejeuk
the report will contain 20 pages of text (not including tables and figures).
Comments on this report will be received at a one-day meeting at Region V with

the EPA Primary Contact and the contractor Project and Program Managers. A

final version of the report incorporating the review comments will then be
submitted.
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Other support activities for the sites will be performed upon technical
direction furnished by the EPA Primary Contact. These are expected to include
(but not be limited to):

Summarization and evaluation of 104(e) letters sent to PRPs
Field oversight (including split sampling)

Review of additional documents wicth submission of letter reports
Attendance at project meetings
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A total of 95 LOE hours have been estimated for these tasks (deslgnated as
Task 5.0 and 6.0 in the WA). Further technical support beyond this level may
require a WA amendment.

Task
1.0  Prepare Project Plan
1.1 Review preliminary data.
1.2 Submit presentation package.
1.3 Prepare and submit project plan.
1.4 Receive comments on project plan.
2.0 Gather Site Data
2.1 Locate and copy additional data st Region V.
2.2 Locate and copy background data from Illinois EPA headquarters and

regional office.

3.0 Arrange and Farticipate in Site Visit in the Sauget Area in Conjunction
with the EFA Primary Contract.
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4.0 Prepare Ground-Water Site Report

4.1 Assess data to determine soundness of conclusions/recommendations
and identify data gaps.

Submit complete report including tables, figures, graphs.

Receive comments on report.

Revise report according to comments, resubmit.
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5.0 Prepare PRP summaries
. Tabulate information received in response to 104(e) letters.

5.1
5.2 Perform follow-up investigation as requested.
5.3 Submit reports as required.

6.0 Provide Further Technical Support As Requested
6.1 Perform additional technical reviews and letter reports.
6.2 Provide oversight (field, etc.).
6.3 Attend project meetings.

7.0 WA Data Management and Documentation

8.0 WA Management and Administration

3.0 DELIVERABLES

The deliverables required under this WA are:

be fe‘/"s&}

e Presentation Package (Septembher 30, 1987) AN '
e Project Plan (October 16, 1987) y o oon E?fﬂ
o Draft Ground-Water Site Report (November 13, 1987) b“‘ipa[

e Final Ground-Water Site Report (December 18, 1987) e OYJ

Remaining deliverables will be scheduled as they are requested by the EPA
Primary Contact.

4.0 WORK SCHEDULE

The period of performance of this WA is thirteen months, from August 27, 1987
through September 30, 1988. This includes one month in the base vear and
12 months in the option year.

Milestones established for this WA are listed below according to milestone
number. This represents the contractor’s estimate for the WA schedule.
Technical direction may change these interim milestones but they may not
extend past the prevailing Contract completion date (September 30, 1989),
without additional Contracting Officer asuthorization.
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